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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 693 Date: 15-Oct-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 133

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Dense fog in the AM to mostly sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Used a tape to measure the Hinge A seismic gap distance between the SAS OBG and the Skyway steel
tub sections with Bob Brignano. The ambient temperature at the time of the measurements was 60F in
foggy conditions. Measurements were taken from 6:50am to 7:00am with the official time of sunrise per
weather.com at 7:19am. Steel temperature was taken on the W-Line Skyway tub section which was at
57F. The following are the distances measured from the Skyway to the SAS-
OBG:

Location W-Line Distance (m) E-Line Distance (m)
--------------- ------------------------------ ------------------------------

South 1.183 1.276
North 1.212 1.247

- Monitored the transverse and vertical jacking operations to align the SAS with the Skyway related to
upcoming surveys at this location.It was determined that ABF surveyors would be given the top deck area
to conduct their survey under uniform ambient conditions (night) first since they are responsible for line
and grade on this project.

- Began to assess surveying the longitudinal offsets between the suspender ropes and the brackets fixed
to the OBG. The worst case known suspender rope was surveyed at panel point 78S.

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 693 Date: 15-Oct-2012 Monday

ABF engineer Eric Blue using a carpenters level to check the vertical
alignment of the North corner of the E-Line SAS & Skyway seismic

joint blockout

Stanchion post and handrope installation on the Mainspan.

ABF engineer Eric Blue and Bob Brignano seen measuring the vertical
offset between the E-Line SAS and Skyway at the center after jacking

operations.

Stanchion post and handrope installation on the Sidespan.
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